GOVERNMENT OF ANDHRA PRADESH
A B S T R A CT

PR & RD Dept. – Visakhapatnam District – PMGSY – RCPLWEA – 2018-19 – Revised Administrative Sanction for the work "R/F Nimmalapadu – Bongija Road @ 0/0 km to Lungaparthi via Patti in Ananthagiri (M), Visakhapatnam District" for an amount of Rs.790.00 lakhs as against the original administrative sanction of Rs.702.81 lakhs; i.e. net increase of Rs.87.19 lakhs, due to Excess tender percentage & NPV – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.18 **Dated:18.01.2022.**

Read the following:-

(1) G.O.Rt.No.249, PR & RD (Progs.II) Dept., dt.23.03.2018.
(2) G.O.Rt.No.375, PR & RD (Progs.II) Dept., dt.01.05.2018.
(3) G.O.Ms.No.123, PR & RD (Progs.II) Dept., dt.31.07 .2019.
(4) From the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada, lr.No.W12/AP19LWE 34/Lungaparthi/VSP/RCPLWE/2019 dt:16.08.2021.

.....

O R D E R:-

The work "Road from Nimmalapadu - Bongija road @ 0/0km to Lungaparthi in Ananthagiri (M) in Visakhapatnam District" was administratively sanctioned vide G.O. third read above, under PMGSY - RCPLWEA Program during 2018-19. This work with package No. AP19LWE34 was awarded by the State Level Financial Evaluation Committee constituted vide G.O. first read above at excess tender premium over the estimate rates (2018-19 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. second read above.

2. In the letter fourth read above, the Engineer-in-Chief, Panchayat Raj has requested to accord Revised Administrative Sanction for the work "Road from Nimmalapadu - Bongija road @ 0/0km to Lungaparthi in Ananthagiri (M) in Visakhapatnam District" for an amount of Rs.790.00 Lakhs; as against the original administrative sanction of Rs.702.81 lakhs; i.e. net increase of Rs.87.19 lakhs, due to Excess tender percentage & NPV and for having completed the work by 27.11.2021, with the modified share as noted below.

Sanction	GoI Share Rs. in Lakhs	State Share Rs. in Lakhs	Total Rs. in Lakhs
As per OAS	421.69	281.12	702.81
As per RAS now proposed	421.69	368.31	790.00
Net Increase		87.19	87.19

(P.T.O)

3. In the circumstances reported above, Government, after careful consideration of the matter, hereby accord Revised Administrative Section for the work "R/F Nimmalapadu - Bongija Road @ 0/0km to Lungaparthi via Patti in Ananthagiri (M), Visakhapatnam District" under PMGSY for an amount of Rs.790.00 lakhs; as against the original administrative sanction of Rs.702.81 lakhs; i.e. net increase of Rs.87.19 lakhs, due to Excess tender percentage & NPV.

4. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action accordingly.

5. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept., vide their U.O. No. FMU0MRAS(PRRD)/40/2021, dt.05.01.2022 (Computer No.1527889).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PRI Circle, Visakhapatnam Dist.
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Accounts, Visakhapatnam
The District Treasury Officer, Visakhapatnam Dist.
The Finance (FMU – PR & RD, RWS) Dept.
The P.S. to M (PR & RD, M&G) Dept.
The P.S. to Prl. Secy. to Govt., PR & RD Dept
Sc/Sf.,

//FORWARDED :: BY ORDER//

S.N.S.L.
SECTION OFFICER